



# NEPAL TERAI FLOOD EMERGENCY RESPONSE BY NRNA

## TIMELINE OF EVENTS

### AUGUST 2017

13.08

1) Discussion with the Minister for affect of Terai Flood August 2017

2) IES Emergency meeting convened;

\* decisions made to raise funds and distribute relief material directly by NRNA to the affected area.

15.08

- 1) President arrives at KTM;
- 2) ED and NRNA team meeting convened;
- 3) Flood Relief Effort planning commenced;

17.08

- 1) Meeting with MoHA;
- 2) Saptari District Relief approved for NRNA;
- 3) Preliminary situation analysis with CDO in regards to the impact of the flood.

19.08

Despatched Volunteer Field Coordinator to mobilise and organise distribution of relief material on ground zero.

21.08

- 1) NRN Volunteers travel to Saptari.
- 2) Distribution of relief material commenced.

14.08

NRNA ICC President leaves for Kathmandu to negotiate with GoN and to plan emergency response.

16.08

Procurement, packaging and logistics of the materials and volunteer planning commences.

18.08

- 1) Visit Rajbiraj to meet with CDO and local authorities to finalise the location and relief package and to ensure a system to remove any duplication of relief efforts.

20.08

- 1) Final Planning completed;
- 2) Procurement completed;
- 3) Relief Material sent to Rajbiraj storage;
- 4) Planning for Local and NRN volunteer mobilisation complete;

26.08

Distribution of relief material concluded on the targeted locations.

